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FUDS PROPERTY NAME: Chernofski Harbor
_in;, thﬂ FUDS No: F10AK0013

LOCATION: Amaknak/Unalaska, Alaska

PROJECT DESCRIPTION

In support of WWII operations at Fort Glenn, the U.S.
Army built a main pier, 72 feet by 402 feet, three
barge docks, and a repair dock in Mutton Cove of
Chernofski Harbor with several support buildings and
infrastructure. They also mounted two six-inch guns
on the hill above the harbor.

By the summer of 1944, the site was placed in
housekeeping status. Since the late 1920s, the area
has been used for ranching. Approximately 80 acres
on the eastern side of Chernofski Harbor is still used
for ranching. The Tanadgusix Native Corporation (TDX) owns the remainder of the land in the Chernofski
Harbor area.

Tanks and Buildings at Chernofski Harbor

In FY 2000, the USAED, state historic preservation office (SHPO) and TERC contractor personnel visited
the site in June 2000 to scope the investigations and removal actions. This work was performed in
conjunction with another site visit to Fort Glenn (Site Number F10AK0298).

Three days were spent at the site to perform general site reconnaissance and to determine the extent of
investigations and actions to be undertaken at the site.

Based on these site visits, workflow development and design activities are underway to include Building
Demolition and Debris Removal and limited removal actions of wastes that pose a threat to human health
and the environment.

COST SAVINGS

The USAED saved approximately $75,000 on this program to date by sharing costs for transportation and
housing and by coordinating this site visit with visits to Fort Glenn (Site Number F10AK0298) and Fort
Learnard (Site Number F10AK0017).

In addition, cost savings on transportation were also realized by shared transportation with the annual
resupply of the ranch and the University of Alaska Volcano Observatory.

SCHEDULE SAVINGS

The use of the boat to house and transport personnel lead to more efficient use of resources. Being able
to shift the work to Ft. Glenn when conditions dictated, lead to schedule savings.

OTHER PROJECT SUCCESSES

Most of the buildings are still present at the Chernofski Harbor, although in a very dilapidated condition.
Since the site is a significant WWII historical site, the USAED has to meet the concerns of not only the
local stakeholders, but the SHPO as well. A representative of SHPO participated in the site visit and
worked closely with the USAED FUDS project manager to incorporate SHPQO'’s concerns during future site
work.

An innovative approach during the site visit was used to house personnel. Normally, the personnel would
fly to and stay at the sheep ranch. Because the ranch did not have enough quarters to accommodate all
personnel; a 180’ crab boat with suitable quarters was used for both transportation. Personnel stayed
and had meals on the boat, and were shuttled via skiff to the beach site. Because this site visit was
performed in conjunction with the Fort Glenn work, the USAED was also able to provide transportation for
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annual supplies for both the ranch and the University of Alaska Volcano Observatory, which was
performing research in the Okmok Caldera on Umnak Island.

PUBLIC INVOLVEMENT

The USAED is pursuing a community relations program to be implemented at this site. This may include
a possible Restoration Advisory Board (RAB) made up of local stakeholders to assist the USAED in future
actions and to make sure local concerns are addressed.

NATURE OF SUCCESS

Innovated use of fishing vessel for both transportation, and living quarters for personnel allowed for
personnel to shift to Fort Glenn as conditions dictated. Proactive involvement of SHPO personnel in early
planning of onsite work in future years will contribute to more cost and schedule savings.

POINT OF CONTACT

Suzanne Beauchamp
(907) 753-5559
Suzanne.M.Beauchamp@poa02.usace.army.mil
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